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OFFICE OF THE PRESIDENT 
• 
• 
TYLER STATE COLLEGE 
100 E. BERTA 
TYLER, TEXAS 75701 
November 25, 1974 
To: The Board of Regents, Tyler State College 
From: James H. Stewart, Jr. 
Subject: Administrative Notes 
I. Thanksgiving Holidays 
TELEPHONE 214 595-0711 
In accordance with the official college calendar, classes will be 
dismissed for the Thanksgiving Holidays on Thursday and Friday 
of this week. Of course, classes will resume at 8 a.m. Monday, 
December 2, 1974. 
II. Locust Street Building 
Roosth and Genecov completed the work required on the Locust 
Street Building prior to November 15, 1974. Therefore, I have 
been advised that the Tyler State College Educational Foundation, 
Inc. has signed a contract with Roosth and Genecov making the 
building available to us as of November 15, 1974. We are very 
grateful for this facility which I feel will be extremely beneficial to 
our total institutional program. 
III. Report from Resident Engineer 
Attached is a report from our Director of Physical Plant and 
Resident Engineer for the week ending November 22, 1974. 
In addition to the report for last week, I might mention that the 
General Contractor anticipates beginning foundation work some-
time this week. 
JHS:rc 
Attachment 
OFFICE OF 
PRESIDENT 
NOV 2 5 1974 
• 
CONSTRUCTION PROGRESS REPORT 
Week Ending: 11/22/74 
Work progressed well this week due to good weather and efficient 
• 
use of equipment and manpower. A comfortable relationship 
has been restored with the Contractor. This is evidenced 
in that Mr. Brown commented earlier this week that he is 
anxious to complete the daily charge work and restart the 
base-bid work. 
Mr. Hood was briefed on all pending revisions and established 
construction procedures. 
L. J. Grubbs, 13 / 
Director of Physical Plant and 
Resident Engineer 
LJG/at 
cc: Dr. James H. Stewart, Jr. 
4-Prr— John R. Sawyer 
NOTE: This report is brief since a complete Construction Progress 
Report was given to the Board of Regents on 11/22/74. 
